
CSEZ) CERCLA REMOVAL ACTION DAILY WORK ORDER 

SUE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Oct 08 to Oct 21, 2005 

SUE SPILL NUMBER: WN SHIFT: 06:00 to 19:00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David BOfinger 
MONUORS USCG-AST WORK ORDER: 20 

NUMBER OF PERSC INNEL AUTHORIZED 
1 RM 1 IH/Safety Officer 
1 Field Clerk/Typist 1 Foreman 
2 Equipment Operators 
3 Chem Tech 
2 T&D (offeite) 
1 Chemist 
5 Cleanup Techs 

EQUI PMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM QTY ITEM QTY 

Computers 6 Air Compressor 1 
Printers 3 Air Compressor Hoses 4 
Pickup truck (4wd) 2 Man-lift 2 
Passenger Van 1 Wireless Router 1 
Passenger Vehicles 2 Frac Tanks (20,000 gallon capacity) 2 
Trailer Cargo 8ft 1 Water/Oil Interface Probe 1 
Backhoe(4x4) 1 High Reach Fork Lift 1 
Forklift 2 Roll-Offs (as needed) 
Radios 10 Brush Cutter 1 
Copier 1 Pressure Washer 1 
Fax 1 Cut Off Saw 3 
SCBA 2 
Hip Air 2 
Breathing Air 12 
Trash Dumpster 1 
Port-a-John 1 
Water Cooler 2 
Propane Cylinders for Forklift 12 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

NATURE OF ON-SCENE COORDINATOR. 7 / DATE 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

/ix in 9 
SIGNATURE/OF RESPONSE MANAGER DATE 

420810 
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iSEZj CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Oct 08 to Oct 21, 2005 

SITE SPILL NUMBER: WN SHIFT: 06:00 to 19:00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David Bofinger 
MONITORS USCG-AST WORK ORDER: 20 

DESCRIPTION OF WORK TO BE PERFORMED 

• Continue providing Site Security as directed 
• Propane for existing forklifts. 
• Provide cleaning services for office area. 
• Continue Lab-pack operations including consolidation operations. 
• Continue procurement for T&D of tank material and debris 
• Continue identifying, draining and removing product lines 
• Continue T&D of wastewater and non-haz debris 
• Continue disassembly of empty tanks 
• Continue sampling/repackaging of the non-reusable material for T&D 
• Begin cleaning of dryer areas 
• Remobe foreman, equipment operator # 1 on 10-09-05 
• Remobe Cleanup Tech on 10-10-05 
• Begin shipment of drummed for disposal 
• Demobe Equipment Operator #2 on 10-15-05 for weekend, remobe on 10-17-05 
• Authorize 3rd Cut-off saw 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SUE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Oct Q8 to Oct 21.2005 

SUE SPILL NUMBER: WN SHIFT: 06:00, tb 19:00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David Bofinger 
MONUORS USCG-AST WORK ORDER: 20 

AMENDMENTS 

Demobilization of foreman approved at contract the contractors request; demobilization expenses will be borne by the 
contractor 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR DATE 

ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

IGNATORE0F RESPONSE MANAGER M/HA 
DATE 




